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CTC-0001 (NEW 07/2018)

3.2

3.3

4.1

4.2

ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017
PROJECT BASELINE AGREEMENT

Broadway Ave Complete Street Corridor

Resolution

(will be completed by CTC)
FUNDING PROGRAM
|X| Active Transportation Program
|:| Local Partnership Program (Competitive)
|:| Solutions for Congested Corridors Program
|:| State Highway Operation and Protection Program
[ ] Trade Corridor Enhancement Program
PARTIES AND DATE

This Project Baseline Agreement (Agreement) for the Broadway Ave Complete Street Corridor,

effective on, (will be completed by CTC), is made by and between the California Transportation
Commission (Commission), the California Department of Transportation (Caltrans), the Project Applicant,

The City of Seaside , and the Implementing Agency,

The City of Seaside , sometimes collectively referred to as the “Parties”.

RECITAL

Whereas at its March 25, 2021 meeting the Commission approved the Active Transportation Program, and included in this program of
projects the Broadway Ave Complete Street Corridor, the parties are entering into this Project Baseline Agreement to document the project
cost, schedule, scope and benefits, as detailed on the Project Programming Request Form attached hereto as Exhibit A and the Project
Report attached hereto as Exhibit B, as the baseline for project monitoring by the Commission.

The undersigned Project Applicant certifies that the funding sources cited are committed and expected to be available; the estimated costs
represent full project funding; and the scope and description of benefits is the best estimate possible.

GENERAL PROVISIONS
The Project Applicant, Implementing Agency, and Caltrans agree to abide by the following provisions:

To meet the requirements of the Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 5, Statutes of 2017) which
provides the first significant, stable, and on-going increase in state transportation funding in more than two decades.

To adhere, as applicable, to the provisions of the Commission:

|X| Resolution G-21-30, “Adoption of Program of Projects for the Active Transportation Program”,
dated March 25, 2021

|:| Resolution Insert Number , “Adoption of Program of Projects for the Local Partnership Program”,
dated

|:| Resolution Insert Number , “Adoption of Program of Projects for the Solutions for Congested Corridors Program”,
dated

|:| Resolution Insert Number , “Adoption of Program of Projects for the State Highway Operation and Protection Program”,
dated

|:| Resolution Insert Number , “Adoption of Program of Projects for the Trade Corridor Enhancement Program”,
dated
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4.3 All signatories agree to adhere to the Commission's Active Transportation Program, Guidelines. Any conflict between the programs will be
resolved at the discretion of the Commission.

4.4 All signatories agree to adhere to the Commission's SB 1 Accountability and Transparency Guidelines and policies, and program and
project amendment processes.

4.5 The City of Seaside agrees to secure funds for any additional costs of the project.

4.6 The City of Seaside agrees to report to Caltrans on a quarterly basis; after July 2019, reports will be on a semi-annual basis on the
progress made toward the implementation of the project, including scope, cost, schedule, outcomes, and anticipated benefits.

4.7 Caltrans agrees to prepare program progress reports on a quarterly basis; after July 2019, reports will be on a semi-annual basis and
include information appropriate to assess the current state of the overall program and the current status of each project identified in the
program report.

4.8 The City of Seaside agrees to submit a timely Completion Report and Final Delivery Report as specified in the Commission's SB 1
Accountability and Transparency Guidelines.

4.9 All signatories agree to maintain and make available to the Commission and/or its designated representative, all work related documents,
including without limitation engineering, financial and other data, and methodologies and assumptions used in the determination of project
benefits during the course of the project, and retain those records for four years from the date of the final closeout of the project. Financial
records will be maintained in accordance with Generally Accepted Accounting Principles.

4.10 The Transportation Inspector General of the Independent Office of Audits and Investigations has the right to audit the project records,
including technical and financial data, of the Department of Transportation, the Project Applicant, the Implementing Agency, and any
consultant or sub-consultants at any time during the course of the project and for four years from the date of the final closeout of the
project, therefore all project records shall be maintained and made available at the time of request. Audits will be conducted in accordance
with Generally Accepted Government Auditing Standards.

5. SPECIFIC PROVISIONS AND CONDITIONS

5.1 Project Schedule and Cost
See Project Programming Request Form, attached as Exhibit A.

5.2 Project Scope
See Project Report or equivalent, attached as Exhibit B. At a minimum, the attachment shall include the cover page, evidence of approval,
executive summary, and a link to or electronic copy of the full document.

5.3 Other Project Specific Provisions and Conditions

Attachments:

Exhibit A:  Project Programming Request Form
Exhibit B:  Project Report
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SIGNATURE PAGE
TO
PROJECT BASELINE AGREEMENT

Broadway Ave Complete Street Corridor

Resolution

DocuSigned by:

Msla Patel 3/21/2023

05D7CF53F88842E....

Nisha Patel Date

City Engineer
Project Applicant

DocuSigned by:

3/21/2023
Msla Patel

Nisriar QTG soressze.. Date
City Engineer
Implementing Agency

Date
District 5 Director
California Department of Transportation
Tony Tavares Date
Director
California Department of Transportation
Mitchell Weiss Date

Executive Director

Callifornia Transportation Commission
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STATE OF CALIFORNIA ¢ DEPARTMENT OF TRANSPORTATION
PROJECT PROGRAMMING REQUEST

DTP-0001 (Revised 19 Feb 2020 v8.01j - ATP) General Instructions

Amendment (Existing Project) Yes Date: 4/1/23
District EA Project ID PPNO MPO ID
05 0521000062 3059
County Route/Corridor PM Bk | PM Ahd Nominating Agency
MON N/A N/A N/A
MPO Element
Project Manager/Contact Phone E-mail Address
Nisha Patel 831 899 6884 npatel@ci.seaside.ca.us

Project Title

Broadway Ave Complete Street Corridor

Location (Project Limits), Description ( Scope of Work)

The Broadway Ave Complete Streets Corridor project includes the PA&ED, PS&E and Construction phases of a 1.3 mile road diet on
Broadway Ave between Fremont Blvd and General Jim Moore Blvd, and SRTS improvements on Yosemite Ave between San Pablo Ave
and Wanda Ave. The road diet will transform a 4- lane roadway to a 2 lane roadway with curb extensions, buffered and protected bike
facilities, roundabouts, and Safe Routes to School improvements including off set crosswalk, rectangular rapid flashing beacons, and
accessible design. Improvements on Yosemite Ave will include bicycle pavement markings, signage, curb extensions and high visibility
crosswalks. Programming will include community engagement, civic education with an active transportation focus and encouragement
programming, and an open street event geared toward youth, low-income families and seniors to increase safe bicycling and walking for

Component Implementing Agency

PA&ED City of Seaside

PS&E City of Seaside

Right of Way City of Seaside

Construction City of Seaside

Legislative Districts

Assembly: | 29 |Senate: | 17 |Congressional: | 20

Project Benefits

The redesign of Broadway Avenue will address the serious safety concerns of speeding, sideswipes and broadside collisions that plague
the corridor frequently used by children and seniors. The project will include non-infrastructure programming designed to increase the
shift to active transportation modes and long-lasting behavior change through a suite of programming for elementary school children, low-
income families, seniors and businesses along the corridor.

Purpose and Need

Having safe places to walk and bicycle in Seaside will result in fewer people hit as well as reduce high rates of obesity in the city, a
serious health struggle for youth and adults alike. In 2018, nearly half of all 5th graders and nearly 75% of adults in Seaside were
overweight or obese. This project will provide the first continuous citywide east-west bicycle connection making safe bicycling feasible for
all.

Category Outputs Unit Total

Active Transportation Bicycle lane-miles Miles 1.3
Active Transportation Sidewalk miles LF 1233
Active Transportation Pedestrian/Bicycle facilities miles constructed LF 1812
ADA Improvements New curb ramp installed EA 46

NHS Improvements |No Roadway Class |NA | | Reversible Lane analysis No
Inc. Sustainable Communities Strategy Goals Yes | Reduces Greenhouse Gas Emissions Yes
Project Milestone Existing Proposed
Project Study Report Approved 09/04/20
Begin Environmental (PA&ED) Phase 12/01/20 07/11/22
Circulate Draft Environmental Document [Document Type [ND 03/01/21 01/17/23
Draft Project Report 04/26/21 02/20/23
End Environmental Phase (PA&ED Milestone) 11/26/21 04/01/23
Begin Design (PS&E) Phase 05/01/22 07/05/23
End Design Phase (Ready to List for Advertisement Milestone) 12/21/23 08/20/25
Begin Right of Way Phase 05/01/22 07/03/23
End Right of Way Phase (Right of Way Certification Milestone) 12/21/23 07/16/24
Begin Construction Phase (Contract Award Milestone) 08/01/24 11/17/25
End Construction Phase (Construction Contract Acceptance Milestone) 07/22/26 11/30/27
Begin Closeout Phase 07/23/26 12/01/27
End Closeout Phase (Closeout Report) 01/23/27 05/31/28

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916)

ADANotice o/ 6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento,




STATE OF CALIFORNIA ¢ DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST
DTP-0001 (Revised 19 Feb 2020 v8.01j - ATP) Date:  4/1/23

Additional Information

Design and construction of a road diet with buffered and protected bicycle facilities will create a safer and
more comfortable environment for walking and bicycling from the west to the east end of Seaside. The
roundabouts, curb extensions, accessible sidewalks, off-set crosswalk and rectangular rapid flashing beacons
will slow traffic on this busy corridor and increase visibility of bicyclists and pedestrians of all ages as they
cross the street. The bilingual community engagement, open streets event, and safe routes to school
programming will work with residents and schools to teach and encourage safe walking and bicycling along
the corridor. Programming will build- off of a countywide effort to create a community-supported safe routes to
school network in Seaside.

The narrowing of Broadway Avenue from four travel lanes to a two travel lanes would provide for a more
pedestrian and bicycle-friendly environment. The additional width gained from the lane reduction would be
allocated to bike lanes, left turn lanes and medians, and curb extensions. Roundabouts would be installed at
seven intersections (Terrace, San Lucas, Noche Buena, Flores, Yosemite, Ancon, and Mescal) with high
visibility crosswalks to facilitate pedestrian crossings on all approaches. Curb extensions are extensions of
the sidewalk into the parking lane to facilitate accessibility and improve driver awareness of pedestrians and
reduce the street crossing distance and pedestrian exposure to motor vehicles.

Marked crosswalks at roundabouts will be delineated with high-visibility white painted crossing marks and stop
bars in addition at school crossings high-visibility yellow painted crossing marks and white yield lines will be
installed. An off-set high visibility mid-block crosswalk with Rectangular Rapid Flashing Beacons (RRFB) will
be placed across Broadway Avenue at the entrance to Martin Luther King School of the Arts to facilitate
pedestrian crossing. The addition of a roundabout at Ancon Street demonstrated a need due to the removal
of an eastbound left turn pocket at the entrance into the parking lot of Martin Luther King School of the Arts.
The Project creates continuous bike routes from the intersection of Del Monte Boulevard and Canyon Del Rey
Boulevard to Broadway Avenue to General Jim Moore Boulevard. Designated Class Il and IV bike lanes will
be on both sides of the street along the length of Broadway Avenue. Bicycle access will be provided by clearly
marked street bike lanes and bike boxes at roundabouts and signalized intersections. The Broadway Avenue
bike lanes will be delineated with green pavement marking and contrasting markings to enhance visibility and
rider safety.

As part of the Safe Route to School components, the bicycle lane becomes a protected bicycle lane near and
around the Martin Luther King School of the Arts in addition to a high visibility crosswalk with Rectangular
Rapid Flashing Beacons (RRFB) across Broadway Avenue at the entrance to the school. An additional
roundabout at Ancon Street is incorporated due to the elimination of the east left-hand turn lane into the
school’s main entrance.

This project will dramatically increase connectivity and increase active transportation with the City of Seaside.
The Project incorporates the following Monterey Salinas Transit (MST) Bus Routes: 8 - Ryan Ranch — Sand
City, 11 — Carmel — Sand City, 12 — The Dunes — NPS, 94 — Sand City to Carmel, and Jazz B. It is worth
noting that these lines are currently serving approximately 16,000 passengers (in the month of March 2020) as
compared to 54,000 passengers in October 2019.

Broadway Avenue is an east-west corridor within Seaside with a connection to a major corridor for north-south
destinations on General Jim Moore Boulevard. General Jim Moore connections to the south include Ryan
Ranch business park via South Boundary Road, commercial businesses in Del Rey Oaks via Highway 68, and
to the north, Cal State University Monterey Bay (CSUMB) in Marina, military housing and services, the
Department of Defense, and trail access to the Fort Ord Monument. The project incorporates MST Bus
Routes and will integrate well with Seaside’s plans for development east of General Jim Moore which will
include a mix of parks, recreation, employment, retail and services, and housing.

The Project will complete the bicycle corridor between Fremont and General Jim Moore Blvd. This would help
complete both the north-south and east-west bicycle corridors in Seaside. The Project would remove
sharrows and replace with a Class Il bike lane along both sides of Broadway Avenue and restripe the travel
lanes as necessary to retain at least two vehicle travel lanes in each direction. This should greatly enhance
the appeal for using bicycles as primary alternative mode of transportation to motor vehicles for both
recreational and regional transportation needs. Roundabouts at the intersections will reduce stop and start
delays through the corridor making transit through the corridor more efficient and will compensate for the loss

ADA Noti For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or
otice 1pp (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA ¢ DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST
DTP-0001 (Revised 19 Feb 2020 v8.01j - ATP)

Date:

District

County

Route

EA

Project ID

PPNO

05

MON

N/A

0521000062

3059

Project Title:

Broadway Ave Complete Street Corridor

Existing Total Project Cost ($1,000s)

Component

Prior 20-21

21-22 22-23

23-24

24-25

25-26+

Total

Implementing Agency

E&P (PA&ED)

City of Seaside

PS&E

City of Seaside

R/W SUP (CT)

City of Seaside

CON SUP (CT)

City of Seaside

R/IW

City of Seaside

CON

City of Seaside

TOTAL

Prop

osed Total Project Cost ($1,000s)

Notes

E&P (PA&ED)

220 600

820

PS&E

1,736

1,736

R/W SUP (CT)

CON SUP (CT)

R/W

CON

11,445

11,445

TOTAL

220 600

1,736

11,445

14,001

Fund No. 1:

|Infrastructure Cycle 5

Program Code

Existing Funding ($1,000s)

20.30.720.100

Component

Prior 20-21

21-22 22-23

23-24

24-25

25-26+

Total

Funding Agency

E&P (PA&ED)

Caltrans

PS&E

R/W SUP (CT)

CON SUP (CT)

R/IW

CON

TOTAL

Proposed Funding ($1,000s)

Notes

E&P (PA&ED)

PS&E

1,576

1,576

R/W SUP (CT)

CON SUP (CT)

R/W

CON

9,450

9,450

TOTAL

1,576

9,450

11,026

Fund No. 2:

|Non-|nfrastructure Cycle 5

Program Code

Existing Funding ($1,000s)

20.30.720.100

Component

Prior 20-21

21-22 22-23

23-24

24-25

25-26+

Total

Funding Agency

E&P (PA&ED)

Caltrans

PS&E

R/W SUP (CT)

CON SUP (CT)

R/IW

CON

TOTAL

Proposed Funding ($1

,000s)

Notes

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/IW

CON

1,015

1,015

TOTAL

1,015

1,015

4/1/23




Fund No. 3:

[RSTP and RSTP Grant (TAMC)

Program Code

Existing Funding ($1,000s)

Component

Prior

20-21

21-22

22-23

23-24

24-25

25-26+

Total

Funding Agency

E&P (PA&ED)

City of Seaside

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Proposed Funding ($1,000s)

Notes

E&P (PA&ED)

220

600

820

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

220

600

820

Fund No. 4:

|Loca| Funds - Measure X

Program Code

Existing Funding ($1,000s)

Component

Prior

20-21

21-22

22-23

23-24

24-25

25-26+

Total

Funding Agency

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/IW

CON

TOTAL

Proposed Funding ($1

,000s)

Notes

E&P (PA&ED)

PS&E

85

85

R/W SUP (CT)

CON SUP (CT)

R/IW

CON

855

855

TOTAL

85

855

940

Fund No. 5:

[Safer Streets Grant (T

AMC)

Program Code

Existing Fi

unding ($1,

000s)

Component

Prior

20-21

21-22

22-23

23-24

24-25

25-26+

Total

Funding Agency

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Proposed Funding ($1

,000s)

Notes

E&P (PA&ED)

PS&E

75

75

R/W SUP (CT)

CON SUP (CT)

R/W

CON

125

125

TOTAL

75

125

200




CALIFORNIA TRANSPORTATION COMMISSION Active Transportation Program
Benefits Form

Project Information

Project Title: Broadway Avenue Complete Street Corridor Date: 04/01/23

Project Identifier (EA, PPNO, etc): 3059

Contact Information

Nominating Agency: City of Seaside Agency Completing Form: City of Seaside

Contact Person: Nisha Patel Phone: (831) 899-6884 Contact Person: Leslie Llantero Phone: (831) 899-6832

Email Address: NPatel@ci.seaside.ca.us Email Address: LLIantero@ci.seaside.ca.us

ATP Indicator Measures/Outcomes Unit Current U [
Outcome Year
Bicycle Counts Each 115 319 2027
Counts

Pedestrian Counts Each 154 424 2027

In the space below, qualitatively explain the assumptions and methodologies used for the proposed outcomes.

Replica analytics data technology and NCHRP Report 552 - Guidelines for analysis of investments in bicycle facilities methodology were used to predict project
bicycle and pedestrian ridership on the project site. Using Replica mode share data, the current bike and walk volumes were approximated on Broadway
Avenue considering the project location and length of the facility. Using NCHRP Report 552, the rate of change between existing and predicted future ridership
per facility type is estimated and applied to the current volumes from Replica. Several assumptions and analyses were conducted to use NCHRP Report 552
method: 1) The youth bike/walk facility use percentage increased from 6% (based on statewide household travel survey data) to 10%, to better represent the
study area featuring five schools and educational centers at the neighborhood. 2) To represent the population within near, medium, and further distance from
the project site, buffers of 0.5 miles, 0.5-1 miles, and 1-1.5 miles were drawn in the GIS environment and the population within each zone was determined
using Replica population information. 3) The projected bike volume is calculated as the weighted average of bike ridership per bike class type since the project
features more than one type of bike class facility.




| PrintForm |

Notice of Determination /RFEMI_XED

To: From:
[s] Office of Planning and Research Public Agency: City of Seaside 023
i . Address: 440 Harcourt Avenle
U.S. Mail: Street Address: Seasids, CA 93955 [ s MAGHO
P.O. Box 3044 1400 Tenth St., Rm 113 . . LERK
s to, CA 95812-3044 S to, GA gsgq  Contect: Nisha Patel, Pubiic WO —BepuTy
acramento, - acramento, Phone: 831-899-6884 .

[=] County Clerk . 33
County of: Monterey County Clerk Office Lead Agency (if different from above): -
Address: P.O. Box 29

Salinas, CA 93902 ' Address:
Contact:
Phone:

SUBJECT: Filing of Notice of Determination in compliance with Section 21108 or 21152 of the Public
Resources Code.

State Clearinghouse Number (if submitted to State Clearinghouse): 2023010349
Project Title: Broadway Avenue Complete Streets Corridor Project

Project Applicant: City of Seaside

Project Location (include county): Broadway Ave between Fremont Blvd and General Jim Moore Bivd., f

Project Description:

The project includes the design and construction of a 1.3-mile road diet on Broadway Avenue from
Fremont Boulevard to General Jim Moore Boulevard and safe routes to school improvements on
Yosemite Street from San Pablo Avenue to Wanda Avenue. The road diet will transform the 4- lane
roadway to a 2-lane roadway with curb extensions, buffered and protected bike facilities, roundabouts,
and Safe Routes to School improvements including off-set crosswalk, rectangular rapid flashing

This is to advise that the City of Seaside has approved the above
(=] Lead Agency or [] Responsible Agency)

described project on March 2, 2023  and has made the following determinations regarding the above
(date)

described project.

1. The project [[_] will [ will not] have a significant effect on the environment.

2. [0 An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA.
(W] A Negative Declaration was prepared for this project pursuant to the provisions of CEQA.

3. Mitigation measures [[] were [W] were not] made a condition of the approval of the project.

4. A mitigation reporting or monitoring plan [[] was [l was not] adopted for this project.

5. A statement of Overriding Considerations [[_] was [l was not] adopted for this project.

6. Findings [l were [] were not] made pursuant to the provisions of CEQA.

This is to certify that the final EIR with comments and responses and record of project approval, or the
negative Declaration, is available to the General Public at:

440 Harcourt Avenue, Sea&dgLCA 93955

Signature (Public Agency): Title: Assistant Engineer

Date: March 3, 2023 Date Received for filing at OPR:

Authority cited: Sections 21083, Public Resources Code.
Reference Section 21000-21174, Public Resources Code. Revised 2011




Exhibit B: Project Report

To download the ATP application (equivalent to project report):
https://caltrans.sharepoint.com/:b:/sIDOTHQSB1BaselineAgreements 2022/EfDLBaVkIDxKoUY
XVOZFKkxEBmw3B99WInBRgopcL 8BZvw?e=bRn7kU



https://caltrans.sharepoint.com/:b:/s/DOTHQSB1BaselineAgreements_2022/EfDLBqVklDxKoUYXVOZFkxEBmw3B99WInBRgopcL_8BZvw?e=bRn7kU
https://caltrans.sharepoint.com/:b:/s/DOTHQSB1BaselineAgreements_2022/EfDLBqVklDxKoUYXVOZFkxEBmw3B99WInBRgopcL_8BZvw?e=bRn7kU
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